

A30/A35 Exeter to Bere Regis maintenance in July 2026

Here are more details about where we're working and what we're doing on the A35.

We've included map links and What3words references for locations that may be unfamiliar to people.

3 July

Road patching

Before [Penn Duals](#) westbound .

[Penn Duals](#) westbound.

Drainage work

Between River Yarty and Chideock Gateway.

Footway Renewal

Raymonds Hill and Morcombelake Village

Vegetation clearance

Between [Berne Lane](#) and Morcombelake

Road Marking

Between Axminster to Bridport.

6 July

Road patching

[Wooton Fitzpaine Exit Slip](#)

Charmouth Roundabout

Between Charmouth Roundabout and end of Three Lane Section

Layby renewal

Between [Loughwood Bends](#) and Studhayes Cross Junction

Drainage work

Between River Yarty and Chideock Gateway

Footway Renewal

Raymonds Hill Footpath

Vegetation clearance

Between Chideock Duals and Chideock Village

Road marking

Between Taunton Cross and River Yarty.

7 July

Road patching

Between [Berne Lane](#) and Morcombelake

Layby Renewal

Between [Loughwood Bends](#) and Studhayes Cross Junction

Drainage work

Between River Yarty and Chideock Gateway

Footway Renewal

Raymonds Hill Footpath

Electrical maintenance

Wilmington Village

Road marking

Between Axminster and Bridport.

8 July

Road patching

Between [Berne Lane](#) and Morcombelake

Drainage work

Between River Yarty and Chideock Gateway

Footway Renewal

Raymonds Hill Footpath

Filter Drain Renewal (with [what3words](#) locations)

River Yarty (breezes.trifling.classic)

River Yarty (rudder.author.signed)

River Axe Railway (overlooks.member.logic)

River Axe Railway to Abbey Gate (uptown.crab.refills)

Abbey Gate westbound (whisk.desks.generals)

Prior to Wyke Lane east and westbound (sobbed.fled.motive)

Prior to eastbound layby (cringes.assurance.organic)

Prior to Trinity Hill east and westbound (purses.richer.gossiping)

Prior to Wootton Fitzpaine exit slip (mule.flat.daydream)

Between Wootton Fitzpaine Junction and tunnel pods east and westbound
(contour.lamenting.options)

Charmouth Bypass to Berne Lane (gloves.cowering.promoted)

Berne Lane to Morcomelake (fuses.ranks.rejoined)

Road Marking

Refresh of all markings between Axminster and Bridport

9 July

Road patching

Morcombelake Village

Layby Renewals

Between [Loughwood Bends](#) and Studhayes Cross Junction

Drainage work

Between River Yarty and Chideock Gateway

Footway renewal

Raymonds Hill Footpath

Filter drain renewal (with [what3words](#) locations)

River Yarty (breezes.trifling.classic)

River Yarty (rudder.author.signed)

River Axe Railway (overlooks.member.logic)

River Axe Railway to Abbey Gate (uptown.crab.refills)

Abbey Gate WB (whisk.desks.generals)

Prior to Wyke Lane east and westbound (sobbed.fled.motive)

Prior to eastbound layby (cringes.assurance.organic)

Prior to Trinity Hill east and westbound (purses.richer.gossiping)

Prior to Wootton Fitzpaine exit slip (mule.flat.daydream)

Between Wootton Fitzpaine Junction and tunnel pods east and westbound
(contour.lamenting.options)

Charmouth Bypass to Berne Lane (gloves.cowering.promoted)

Berne Lane to Morcomelake (fuses.ranks.rejoined)

Electrical maintenance

Wilmington Village

Road marking

Refresh of markings between Axminster and Bridport.

10 July

Road patching

Morcombelake Village

Layby Renewal

Between [Loughwood Bends](#) and Studhayes Cross Junction

Drainage work

Between River Yarty and Chideock Gateway

Footway renewal

Raymonds Hill Footpath

Filter drain renewal (with [what3words](#) locations)

River Yarty (breezes.trifling.classic)

River Yarty (rudder.author.signed)

River Axe Railway (overlooks.member.logic)

River Axe Railway to Abbey Gate (uptown.crab.refills)

Abbey Gate westbound (whisk.desks.generals)

Prior to Wyke Lane east and westbound (sobbed.fled.motive)

Prior to eastbound layby (cringes.assurance.organic)

Prior to Trinity Hill east and westbound (purses.richer.gossiping)

Prior to Wootton Fitzpaine exit slip (mule.flat.daydream)

Between Wootton Fitzpaine Junction and tunnel pods east and westbound
(contour.lamenting.options)

Charmouth Bypass to Berne Lane (gloves.cowering.promoted)

Berne Lane to Morcomelake (fuses.ranks.rejoined)

Electrical maintenance

Wilmington Village

Road marking

Refresh of all markings between Axminster and Bridport.